Environmental Sustainability Task Force Draft Schedule - High Level

1. Communications, Public Education & Outreach and Green Business Development As of July 14, 2008
2. Transit and Transportation 7. Suburban Natural Ecosystems and Biodiversity
3. Baseline and Measurements 8. Waste, Waste Reduction and Recycling
4. Energy/Renewable Energy 9. Water Availability and Use
5. Built Environment 13. Land Use Planning
6. Adaptation to Climate Change 14. Sustainable Quality of Life
Farrell & Martin-
Karney Karney LaBouff Chambers Kempf Karney Potter Graham  Kapphahn Zinn Bishop Henigson Bragado
Week Whole
# Week of Steering TF W.G. 1 W.G. 2 WG 3 W.G.4 W.G. 5 W.G. 6 W.G. 7 WG 8 WG9 WG.13 WG 14
1 17-Feb
2 24-Feb GETTING ORGANIZED (Feb. 19 - Mar. 15)
3 2-Mar
4 9-Mar RESULT: COMMITTEE STRUCTURE, CHAIRS, HIGH LEVEL SCHEDULE ARE ALL IN PLACE
5 16-Mar
6 23-Mar
7 30-Mar
8 6-Apr GATHERING DATA AND PUBLIC INPUT (Mar. 16 - May 30)
9 13-Apr
10 20-Apr
11 27-Apr
12 4-May
13 11-May
14  18-May RESULT: SUBSTANTIAL PUBLIC INPUT HAS BEEN GIVEN TO EACH AD HOC COMMITTEE
15 25-May WEEK OF MEMORIAL DAY
16 1-Jun
17 8-Jun WINNOWING AND PRIORITIZING AND
18  15-Jun DRAFTING AD HOC COMMITTEE REPORTS (June 1 - June 28)
19 22-Jun RESULT: COMMITTEES HAVE PRIORITIZED RECOMMENDATIONS WITH ESTIMATES OF COSTS AND BENEFITS

20 29-Jun WEEK OF INDEPENDENCE DAY

26 10-Aug COPYEDITING AND CONSULTANT FEEDBACK INTEGRATION (Aug. 11 - Sept. 2)

27 17-Aug

28 24-Aug

29  31-Aug FINALIZATION OF RECOMMENDATIONS (Sept. 3 - Sept. 14)

30 7-Sep RESULT: WORKING GROUP RECOMMENDATIONS, APPROVED BY STEERING COM., ARE READY FOR COUNCIL
31  14-Sep COMPLETION AND CELEBRATION (Sept. 15)
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Environmental Sustainability Task Force Draft Schedule - Details

Working Group Legend

1. Communications, Public Education & Outreach and Green Business Development
2. Transit and Transportation
3. Baseline and Measurements
4. Energy/Renewable Energy
5. Built Environment

6. Adaptation to Climate Change

7. Suburban Natural Ecosystems and Biodiversity
8. Waste, Waste Reduction and Recycling

9. Water Availability and Use
13. Land Use Planning
14. Sustainable Quality of Life

As of July 14, 2008

Martin-
Chair Karney Karney La Bouff Chambers Kempf Karney Farrell & Potter|Graham Kapphahn Zinn Bishop |Henigson Bragado
Communi- Energy / Built Waste, Sustainable
cations Transportation Baseline |Renewable |[Environment |Adaptation |Ecosystems |Reduction |Water Land Use Quality of Life|
Steering
Week #| Week of |Cmte. Whole TF |W.G. 1 W.G. 2 W.G. 3 W.G. 4 W.G. 5 W.G. 6 W.G. 7 W.G. 8 W.G.9 [W.G.13 W.G. 14
1 17-Feb 21-Feb)
2 24-Feb 25-Feb)
3 2-Mar 3-Mar 4-Mar 5-Mar 7-Mar 5-Mar| 4-Mar
4 9-Mar 10-Mal 12-Ma 12-Marf 9-Mar| 12-Marf 11-Mar
5 16-Mar 17-Marf
Thurs at 6pm
at 1500
Weds. at 4pm 3/25, 6:30 Crittenden,
6 23-Mar 24-Mal 26-Mar|at 444 Castro Peet's dinner incl
3/31 7pm
Library Com.
7 30-Mar Rm. 30-Mar|
4/9 7pm
Dana St.
Coffee Weds. at 4pm
8 6-Apr] 7-Apr] Roasting at 444 Castro
Weds. at 4pm
9 13-Apr at 444 Castro
PUBLIC
INPUT: All
Topics,
4/21, 6pm-
8:30pm, 4/24 7pm City
Council Hall, Plaza |Weds. at 4pm
10 20-Apr| Chambers Room at 444 Castro
Weds. at 4pm
11 27-Apr| 28-Apr at 444 Castro
5/6 7pm City
Hall, Atrium |Weds. at 4pm
12 4-May Room at 444 Castro
Weds. at 4pm
13 11-May| at 444 Castro
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Martin-
Chair Karney Karney La Bouff Chambers Kempf Karney Farrell & Potter[Graham Kapphahn Zinn Bishop [Henigson Bragado
Communi- Energy / Built Waste, Sustainable
cations Transportation [Baseline |Renewable |Environment [Adaptation |Ecosystems [Reduction [Water Land Use Quality of Life
Steering
Week #| Week of |Cmte. Whole TF |W.G. 1 W.G. 2 W.G. 3 W.G. 4 W.G. 5 W.G. 6 W.G. 7 W.G. 8 W.G.9 [W.G.13 W.G. 14
PUBLIC
INPUT: All
Topics,
5/19,
6:30pm-
9pm,
Graham
Middle
School Multi Weds. at 4pm
14 18-May| Use Room at 444 Castro
15 25-May|WEEK OF MEMORIAL DAY
16 1-Jun 3-Jun X X X
17 8-Jun 9-Jun X X X
18 15-Jun 16-Jun X X
19 22-Jun 23-Jun X X X
20 29-Jun|WEEK OF INDEPENDENCE DAY

Copyeditor starts. (NO MEETING ON AUG. 11)
Copyeditor finishes; final draft of Executive Summary is ready. (NO MEETING ON AUG. 18)
Review chapters and final draft of Executive Summary.
Final report ready to send to Task Force. (NO MEETING ON SEPT. 1)
Deadline for public input; desired deadline for Task Force input.

Task Force votes to approve final report.

4-Aug Draft of Introduction/Executive Summary ready is for review. ldentify/hire copyeditor. Style guide has been completed.

26 10-Aug 11-Aug
27 17-Aug 20-Aug|
28 24-Aug 25-Aug
29 31-Aug 3-Sep
30 7-Sep 8-Sep
31 14-Sep 15-Sep
NOTES:

11-Aug

18-Aug

1-Sep

No meeting.
No meeting.
No meeting.
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	Schedule OVERVIEW

